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Subject: 2007 QUARTERLY NON-TOLL SEISMIC SAFETY RETROFIT REPORT  
 

The Phase 2 Seismic Retrofit Program is currently 99 percent complete.  To date 1,147 State-owned 
bridges, out of a total of 1,155 planned bridges, have been retrofitted under the Phase 2 program.  Of 
the remaining eight bridges, four are under construction, and four bridges are in design.  The 
remaining bridges are fully funded through construction with Proposition 192 Bond funds and 2006 
State Highway Operation Protection Program (SHOPP) funds. 
 
The Local Bridge Seismic Retrofit Program (LBSRP) is currently 57 percent complete. To date, 704 
local bridges, out of a total of 1,235 planned bridges, have been retrofitted under the LBSRP.  
Currently, there are 53 bridges under construction, 282 bridges under design, and 196 bridges in a 
pre-strategy phase.  Proposition 1B, passed by the voters on November 7, 2006 will provide 
necessary match for the Federal Highway Bridge Replacement and Repair funds needed to complete 
the program. 
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